

Intermediate Artifact

Primap (Web Application)


Document Control

Document Information	
Title	Intermediate artifact for Primap (Web Application)
Date	March 13th, 2026
Version	1.0
Prepared for	CS3213 (Foundations of Software Engineering), National University of Singapore
Authors	Group 4 • Nicholas Tang Boon Keat • Lim Kai Xiang Sean • Kim Jae Hyeok • Ha Jiwoon

Version History

Version	Date	Description of Changes
1.0	March 13th, 2026	Initial submission

1. Project Planning and Task Allocation



The remaining project development is organised into three phases aligned with the course milestones: core system development, testing and stabilisation, and final delivery. Responsibilities are distributed among team members according to their development roles. The Gantt chart above illustrates the overall project timeline with task dependencies for the development period, with milestones corresponding to remaining assignments.

2. Kanban Setup and Workflow Definition

2.1 Definition of Workflow

Backlog

Details: Tickets that should be worked on, but are dependent tickets or tickets that have not been scoped sufficiently (eg. large tickets that should be split up)

Transition: Move to Ready if the ticket is no longer blocked by any dependencies and is sufficiently elaborated on (ie. sufficient details and scoped appropriately)

Ready

Details: Tickets that should be worked on and are ready to be picked up by a team member

Transition: Move to In Progress if the ticket has been picked up by a team member

In Progress

Details: Tickets that are being actively worked on by a team member

Transition: Move to In Review if a PR has been opened for the ticket and is awaiting review by another team member

In Review


Details: Tickets that are awaiting/under review by a team member

Transition: Move to Done if the ticket has been reviewed and the PR has been merged into main branch

Done

Details: Tickets that have their associated PR(s) merged into main branch and are, therefore, completed

2.2 Screenshot of Kanban Board



3. Preliminary Progress Update

3.1 Use Case 1: UC-01 - Request Account Creation

Objective and Intended Functionality

The objective of this use case is to allow volunteers to create an account request in Primap. The account remains inactive until approved by an administrator. Volunteers can register using email/password authentication or Google OAuth. The system creates the account in a "Pending Approval" state, preventing access to survey walks until an admin activates the account.


Current Implementation Status

Status: **Fully Implemented**


- Email/password registration via Supabase Auth
- Google OAuth integration for social login
- Profile creation on signup with "PENDING" status
- Automatic redirect to pending approval page after signup
- "Check Status" button to refresh and check if account is approved
- Sign out functionality available

Evidence of Implementation

- Figure 1: Login and signup interface supporting form Google OAuth and email/password authentication.



- Figure 2: Pending approval page for volunteers with status check.



3.2 Use Case 2: UC-06 - Submit Observation

Objective and Intended Functionality

The objective of this use case is to allow volunteers to submit observations for a walk slot. Submission records completion status (Completed/Partially Completed/Aborted), outcome (Sighted/Not Sighted), primate species and count, GPS location, and locks the observation from editing. Media attachments are supported.


Current Implementation Status

Status: **Partially Implemented**

- Walk completion status selection
- Observation outcome selection
- Species selection with count input
- GPS location capture via geolocation API or manual pinning
- Media upload support (up to 10 files) with EXIF metadata extraction
- Notes / remarks field
- Only saves directly to Supabase (requires online connection)
- Does NOT detect offline state and queue submissions
- The offline infrastructure exists but is NOT wired up to the UI

Evidence of Implementation

- Figure 1: Observation form page.



- Figure 2: Sight submission form.

2. Sightings

+ Add Sighting

Sighting #1

Species *

Select species...

Count *

1

Time

11/03/2026, 01:56 AM

GPS Location *



Notes

Additional notes for this sighting...

Photos/Videos

Save draft to upload photos

3.3 Use Case 3: UC-13 - Approve Volunteer Account

Objective and Intended Functionality

The objective of this use case is to allow administrators to review pending account requests and approve them to allow participation. Admins can view pending users, approve or reject requests, and the system notifies volunteers of their account status.

Current Implementation Status

Status: **Fully Implemented**

- User listing with role and status badges in admin panel
- Approve action that updates the volunteer status from **PENDING** to **ACTIVE**
- Reject action that changes status to **REJECTED**
- Email notifications sent upon approval
- Role management (ADMIN/VOLUNTEER)

Evidence of Implementation

- Figure 1: Admin panel user management page.

